
Milton Reappraisal Project 
Monthly Report 
November 2020 

 
 

Production picked up in November, despite 3 staff being unavailable for a week.  
 

A. Postcards were printed and mailed to selected areas.  
B. Condominium system was set up for OPDV. 
C. Condo Reports were modified.   
D. A few Live Video Inspections were completed. 
E. Reappraisal office space moved to large conference room to facilitate social distancing. 

 
 
Roads Completed 
 

 


